
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:48 PM
Run date

Time

Reviewer: Mathur, Lalit 07-Jun-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 093 Date: 07-May-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time: 00:00

Const Calendar Day: 241

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Erect Lift 6E

Bid Item: 055 E-L05-000.05504-0120F4 E Line Lift 05 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L06-000.05504-0120F4 E Line Lift 06 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

06:00 Ar Office
07:00 Ar W2
Found Left Coast Lifter unmanned, in place at the north side of the westbound truss, with the OBG lifting
frame attached.
07:10 Crew boat arrives at Left Coast Lifter.

056 E-L06-OBG.056
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bradd, David Diary #: 093 Date: 07-May-2010 Friday

07:37 Lift 6E barge arrives at Left Coast Lifter
08:20 OBG L6E liftoff from barge. Place L6E on eastbound truss at panel point 40. The ironworkers spent
the rest of the day installing shear plates. It was necessary to drill the holes into the shear plate blanks.
This task was not completed, and work on the shear plates will continue Monday. No work tomorrow,
Saturday, May 8, 2010.
John Callahan and I both signed the Joint Daily Inspection Tracking Logs for the shear plate work
completed today.
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